

MINISTRY OF AGRICULTURE
ZAMBIA COLLEGE OF AGRICULTURE-MPONGWE
REPORT OF THE STUDENT INFRASTRUCTURE ACTIVITIES

REPORT PERIOD:

REPORT FUNDS: K164,755.00 (10,000.00 Euro)

(Activities and financial report)

REPORT PRESENTED BY: PRINCIPAL

ZAMBIA COLLEGE OF AGRICULTURE-MONZE

1. Preamble

The report covers the period 22nd July to 31st November, 2022. The report has reference to the last report submitted and has carry-over activities from the last report. The report covers the activities carried out and a financial report for the K164,000.00 (10,000.00 Euro) funding.

Activities covered in the funding (refer to attached request letter) are:

1. Completion of Practical Room 4
2. Water tanks and water troughs

2. Completion of Practical Room 4

There was urgent need to have this room completed in order to accommodate the large number of students enrolled for the 1st Semester of the 2022/2023 academic year.

The activities done included the following:

- (i) Completion of the side of Practical room 4
- (ii) Fixing of doors
- (iii) Fixing of windows
- (iv) Fabrication of 25 bunker beds
- (v) Purchase of 50 mattresses

Kindly refer to the last report as the above stated were indicated that they needed to be done urgently in preparation for the coming semester. All the above stated works were done and students were accommodated for their 1st semester.

Practical Room 4 is in operation, see pictures below.





3. Water tank and troughs

In order to reduce water shortage for both students use and farm use, there was urgent need to have the following undertake:

- (i) Purchase of two (2) water tanks
- (ii) Fabrication of two water tank stands
- (iii) Construction of water troughs

(i) Purchase of two water tanks

Two (2) water tanks were bought, one was mounted and one is yet to be mounted.





(ii) Fabrication of water tank stands

The two water tank stands were fabricated and have been erected.

Note that the borehole was already drilled using funds from ZCA-Monze, refer to last report.

(iii) Construction of water troughs

Only one water trough was done as priority was given to the purchase of mattresses in order to accommodate all 1st year students. One water trough is at footing level.



4. Recommendations

Completion of water troughs needs to be done in order to enhance student practicals and farm operations.